

EOF / Mana ERP Modernization — Revised Sprint Plan

Eromo Ventures Tech Team · 10 Weeks · 5 Sprints × 2 Weeks · Status: Sprint 1, Week 2

The operating chain we are building

Vendor ships → **lot + box inventory** → **order intake** → **allocation (“the dance”)** → **pick slip** → 3PL/Main Freight → **QBO invoice (zero re-entry)** → credits → vendor reconciliation → leadership dashboard. Every sprint serves this chain.

Sprint summary

Sprint	Weeks	Focus	Key gate
1	1–2	Foundation: ERD/fields, auth & RBAC, schema, pricing tiers, prototypes	Ops Lead approves allocation prototype
2	3–4	Vendor intake + box inventory (SFO/LAX) and sales order intake + pricing	Finance vendor files parse; order speed OK
3	5–6	Allocation / The Dance — concurrency-safe (most critical)	Ops Lead signs off allocation in staging
4	7–8	Pick slip + QBO invoice handoff (zero re-entry)	Finance validates in live QBO sandbox
5	9–10	Credits, dashboards, UAT, cutover + hypercare	Owner go-live sign-off

Sprint 1 · Weeks 1–2 — Foundation & Discovery (P0 — in progress)

Goal: lock the workflow, data model and stack; stand up the platform. Everything after this depends on it.

- Confirm ERD with all agreed fields (order UoM, price/unit, purchase price, size & cut, downgrade amount; arrival date, freight cost, catch origin; the 11 workflow fields: box status, allocation status, pick-slip #, PO ref, QBO ref, credit reason, vendor payment status, intake channel, sales rep, AWB, lot closeout).
- Auth + RBAC for all roles; full schema migrations deployed; pricing tiers seeded (Tier 1/Tier 2 by species & UoM) before any order test.
- Seed data: top-20 customers, SKU master (species-based, vendor separate), vendors, warehouses (SFO/LAX).
- Prototypes reviewed: allocation board, fast order intake, inventory/lot detail, pick-slip layout.
- Start QBO sandbox OAuth spike now; schedule Main Freight intro call.
- Already in place: auth/RBAC, schema, order-intake, allocation board and pick-slip UIs, admin, and a customer-portal prototype — the team is on/ahead of the foundation.

Gate: The Operations Lead approves the allocation-board prototype before Sprint 3 engineering. ERD + MVP scope signed off.

Sprint 2 · Weeks 3–4 — Inventory & Orders (P0)

Goal: vendor files become lot/box records; sales can capture a full order fast with pricing auto-loaded.

- Vendor CSV/Excel import → lot + box records via a staging review table; configurable per-vendor column mapping for each vendor's format; failed-row queue; manual box entry.
- SKU normalization (vendor SKU → canonical species); SFO and LAX as separate location-aware inventory views.
- Order intake: customer search auto-loads pricing tier + default carrier; lines with species/grade, UoM (lb/piece/box), qty, size/cut, price per unit.
- Capture PO reference, intake channel (phone/text/email), sales rep; single order list replaces the three-source morning reconciliation.
- Pricing tier lookup with audited manual override.

Gate: Lot/box created from all 4 real vendor file formats. Sales confirm order-entry speed; single-screen order view works.

Sprint 3 · Weeks 5–6 — Allocation / The Dance (P0 — most critical)

Goal: match boxes to orders — assign, split, reallocate, override with reason, see shortages — concurrency-safe.

- Concurrency-safe transaction model (row locking, stale-client detection, rollback).
- Assign box → order line; split-box by weight (with downgrade amount); reallocate; shortage detection.
- Manual override requires reason + user + timestamp + before/after; every action immutably audited.
- Allocation status lifecycle (pending → assigned → split → reallocated → completed); SFO/LAX filterable in the workspace.
- Backend implements exactly the approved prototype — any UI change needs Ops-Lead re-validation.

Gate: MANDATORY: the Operations Lead validates a full allocation day in staging (receive → order → allocate → pick slip) with no spreadsheets. Sprint 4 cannot start without it.

Sprint 4 · Weeks 7–8 — Pick Slip & QBO Handoff (P0)

Goal: pick slips and QBO invoice drafts generated straight from allocation data — no double entry.

- Pick-slip generation from completed allocation; SFO/LAX templates; pick-slip number; PDF export; status (generated → sent → fulfilled).
- Structured fulfillment feed for 3PL/Main Freight (format from Sprint 1 call).
- QBO OAuth (sandbox → production path); customer/item mapping tables; invoice draft from allocation (customer, species, weight, UoM, price/unit, QBO ref).
- Sync queue with retry; failure queue (error, retry, owner); idempotency via QBO ref; finance review before sync.

Gate: The Logistics Lead validates pick-slip format/handoff. Finance validates QBO invoice accuracy with REAL data in the live sandbox — not mock. Zero re-entry proven.

Sprint 5 · Weeks 9–10 — Credits, Dashboards & Go-Live (P0/P1)

Goal: handle post-sale exceptions, give leadership visibility, then UAT and cut over to production.

- Credits: request (customer, lot/box, reason code, downgrade amount) → approval workflow → QBO credit memo → lot/box impact.
- Lean notifications: shortage, QBO sync failure, credit approval (email/in-app; SMS if quick).
- Dashboards on real data: Operations (lots, allocations, shortages, fill rate), Finance (invoice aging, AR, credits, sync exceptions), Executive (sell-through, margin by lot using purchase price + freight + arrival date).
- Full UAT across the operating chain + the 9 acceptance criteria; performance + security/audit review; data migration; cutover runbook; hypercare standups.

Gate: Personal sign-offs: Operations Lead (allocation + QBO), Logistics Lead (pick slip), Owner (go-live). Production live; manual QBO entry and spreadsheets retired.